SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:00PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 018 Const Calendar Day: 182 Date: 09-Mar-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:00am  04:30 pm Break: Over Time: 02:00
Federal ID:
Location:
Reviewer:  Klebanov, Gilel Approved Date: 07-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments —~
ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may have
captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 X-L02-CBM.056 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW COCHRAN 8.00 2.00 0.00 10.00 D
Ironworker APP CHRISTOPHER BISKNER 8.00 2.00 0.00 10.00 D
Ironworker FOR EDWARD MEYER 8.00 2.00 0.00 10.00 D
Jim Ga 8.00 0.00 0.00 8.00 D
Ironworker JNM ENRIQUE ROBLES 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker JNM AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM AARON KENT 8.00 0.00 0.00 8.00 D
Ironworker APP TODD JACKSON 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 056  X-LO2-CBM.056
[
1- Placing a barge loaded with the cradles in front of Shear Leg barge as spacer.
2- Positioning and anchoring crane barge along the shear Leg barge to be used for rigging lifting frame .
3- Positioning the barge loaded with cradle L4W with crossbeam gantry and crossbeam L02 and mooring
it to spacer barge
4— Hooking crossbeam gantry to the Shear Leg crane using crane barge.
5- Lifting cradle LO4W with crossbeam gantry and crossbeamL02.
6- Removal of crane barge, spacer barge and crossbeam barge.
7—- Moving Shear Leg barge to the position to place cradle LO4w and cross beam on W line truss.
8 - Securing cradle LO4W and cossbeam gantry and crossheamL02 to W line truss using comealongs.
9- Concrete pour in North end and South end closure pour of w2 cap beam, North and South corbels of

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Modanlou, Masoud Diary #: 018 Date: 09-Mar-2010 Tuesday

W?2 foundation pits. Concrete pour started at 8.00 am and ended at 3:30 pm. A total of 19.50 cubic meter
of self-consolidated concrete were used in today’s pour.
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